COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 09/ 13/ 2021

ESTI MATE SUMMARY 17:21: 30
CONTI D: C23185 ESTI MATE NO 0013 PROG SPEC YR 2005
PCN: 23185-BI D COFRS REPORTI NG CATEGORY: 0 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 368.0 DAYS TIME ALLOW 10/ 4/2021 FI XED COMPLETI ON DAT
I TS FI BER TO STATE BUI LDI NGS | PERCENT TIME:  92.23 ORI G TIME ALLOW 7/23/2021 FI XED COVPLETI ON DAl
PROQJECT NO I TS SW2-304
I TS FI BER TO STATE BUI LDI NGS |
NAVE OF ROAD:
PRQJECT COUNTI ES: ADANS VEELD
CLEAR CREEK OTHERS
CONTRACTOR:
| NTERFACE COMMUNI CATI ONS COVPANY PAY PERI OD ENDI NG 09/ 03/ 2021 DATE TI ME STARTED 09/01/2020
5400 M. Meeker Rd. DATE LET 05/ 14/ 2020 DATE WORK BEGAN 09/ 01/ 2020
Suite A DATE AWARDED 05/ 29/ 2020 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 06/ 11/2020 DATE ACCEPTED
BOULDER CO 80501  (303)530-4212 DATE NOTI CE TO PROCEED 09/ 01/ 2020
CURRENT TOTAL TH 'S ESTI MATE

CURRENT PRQJECT AMI: $ 2,386, 907.50 PARTI Cl PATI NG $ 1,995, 304.34 $ 182, 057. 36
AWARD PRQIECT AM: $ 2,136,538.00 NON- PARTI Cl PATI NG 0.00 0.00
PERCENT COVPLETE: 83. 599% TOTAL EARNI NGS 1, 995, 304. 34 182, 057. 36
FUNDS AVAI LABLE: $ 391, 603. 16 STOCKPI LED MATER! ALS 100, 854. 77 -41,090. 43

GROSS EARNI NGS 2,096, 159. 11 140, 966. 93
TOTAL CLAI MS: $ 0.00 RETAI NAGE -32,048. 07 0.00

SECURI TI ES ENCUNBERED 0.00 0.00

NET EARNI NGS 2,064, 111. 04 140, 966. 93

LI QUI DATED DAMAGES 0.00 0.00

AUTOPAY ADJUSTMENT 0. 00 0.00

AVOUNT DUE 2,064, 111. 04 140, 966. 93

OTHER ADJUSTNMENTS 0.00 0.00

PAYMENT DE s 140,966.93

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C23185 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 23185-BID ESTI MATE RUN 09/ 13/ 2021
PRQJECT: I TS SW2- 304 ESTI MATE NO 0013 17:21: 30
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 202-00200 Renoval of Sidewal k 298. 270 295.520
SY 2.750 503. 25
183. 00000 298. 270 54, 583. 41
0010 203-01597 *Pot hol i ng 525. 000 473. 500
HOUR 39. 500 8,374.00
212. 00000 513. 000 108, 756. 00
0015 208-00002 *Erosion Log Type 1 (12 Inch) 4,362.000 3, 227. 000
LF 1,135. 000 8,478. 45
7.47000 4,362. 000 32,584. 14
0020 208-00035 *Aggregat e Bag 0. 000 0. 000
LF 0. 000 0. 00
10. 24000 0. 000 0. 00
0025 208-00046 Pre-fabricated Concrete Washout Structure (Type 1) 34. 000 14. 000
EACH 2.000 182. 00
91. 00000 16. 000 1, 456. 00
0030 208-00103 Renoval and Disposal of Sedinent (Labor) 100. 000 50. 000
HOUR 4.000 76.00
19. 00000 54. 000 1, 026. 00
0035 208-00105 Renoval and Disposal of Sedinent (Equipnent) 0. 000 0. 000
HOUR 0. 000 0. 00
50. 00000 0. 000 0. 00
0040 208-00106 Sweepi ng (Sedi ment Renoval ) 100. 000 72.250
HOUR 0. 000 0. 00
79. 00000 72. 250 5,707.75
0045 208-00107 Renoval of Trash 50. 000 9. 000
HOUR 0. 000 0. 00
19. 00000 9. 000 171. 00
0050 212-00006 *Seeding (Native) 2.200 0. 683
ACRE 0. 370 312.28
844. 00000 1.053 888.73
0055 212-00032 *Soi | Condi tioning 2.200 0.683
ACRE 0. 370 2,184.85

5, 905. 00000 1.053 6,217.97



CONTI D

ROADWAY

CAT NO0200

0060 213-00003

0065

213- 00061

0070

216- 00201

0075

217-00020

0080

250- 00100

0085

403- 00721

0090

607-11525

0095

608- 00000

0100

612- 00260

0105

613- 00200

0110 613-00206

C23185 COLORADO DEPARTMENT OF TRANSPORTATI ON
23185-BI D
I TS SW2- 304 ESTI MATE NO 0013
CURRENT
| TEM QUANTI TY/
DESCRI PTI ON UNITS
UNIT PRI CE
*Mil ching (Weed Free) 0. 656
ACRE
1, 446. 00000
*Mul ch Tackifier 20. 000
LB
8. 00000
*Soi | Retention Bl anket (Straw Coconut) (Biodegradable 10, 600. 000
Cl ass
SY
3. 19000
*Her bi ci de Treat nent 0. 000
HOUR
181. 00000
*Environnental Health and Safety 1. 000
LS
5, 485. 00000
Hot M x Asphalt (Patching) (Asphalt) 400. 000
Sy
149. 00000
*Fence (Plastic) 2, 200. 000
LF
2. 00000
Concrete Sidewal k 50. 000
Sy
246. 00000
Location Marker (Fiber Optic)(Done) 107. 000
EACH
166. 00000
*2 Inch Electrical Conduit (GRO) 1, 000. 000
LF
28. 00000
*2 Inch Electrical Conduit (Bored) 43, 820. 000
LF

11. 47000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0.286
0.370
0. 656

0. 000
0. 000
0. 000

1,919. 334
202. 000
2,121.334

0. 000
0. 000
0. 000

1. 000
0. 000
1. 000

327.000
1. 250
328. 250

1, 993. 000
144.000
2,137.000

27. 440
1.500
28. 940

72.000
3. 000
75. 000

874.000
0. 000
874.000

38, 785. 000
3, 410. 000
42,195. 000

Page 3

ESTI MATE RUN 09/ 13/ 2021

535.

644.

186.

288.

369.

498.

39, 112

.00

.00

.00

25

.00

70

17:21: 30

AMOUNT

948.

6, 767

5, 485

48,909

4,274

7,119

12, 450

24,472

483, 976

58

.00

06

.00

00

25

00

24

00

00

65



CONTI D: C23185 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 23185-BI D ESTI MATE RUN
PRQIECT: I TS SW2- 304 ESTI MATE NO 0013
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0110 MATERI AL ALLOWANCE 5, 035. 000
LF -3,410. 000 -2,011.90
0. 59000 1, 625. 000 958. 75
0115 613-01200 2 Inch Electrical Conduit (Plastic) 10, 780. 000 6,197. 000
LF 932. 000 12, 116. 00
13. 00000 7, 129. 000 92, 677.00
0115 MATERI AL ALLOWANCE 0. 000
LF 0. 000 0.00
0. 59000 0. 000 0. 00
0120 613-07010 Pull Box (Surface Munted) 69. 000 69. 000
EACH 0. 000 0.00
612. 00000 69. 000 42,228. 00
0120 MATERI AL ALLOWANCE 0. 000
EACH 0. 000 0.00
154. 88000 0. 000 0. 00
0125 613-07023 Pull Box (24"x36"x24") 104. 000 88. 000
EACH 10. 000 18, 540. 00
1, 854. 00000 98. 000 181, 692. 00
0125 MATERI AL ALLOWANCE Pul | Box (24x36x48) 16. 000
EACH -10. 000 -8,202. 48
820. 24770 6. 000 4,921. 49
0130 613-07040 Pull Box (30"x48"x24") 7.000 6. 000
EACH 1. 000 2,568. 00
2, 568. 00000 7.000 17,976. 00
0130 MATERI AL ALLOWANCE Pul | Box (30x48x24) 0. 000
EACH 0. 000 0.00
1, 328. 00000 0. 000 0. 00
0135 614-70024 1310nm SFP Optic Mdul e 130. 000 0. 000
EACH 70. 000 41, 090. 00
587. 00000 70. 000 41, 090. 00
0135 MATERI AL ALLOWANCE 1310nm SFP Optic Mdul e 130. 000
EACH -70.000 -28,900. 12

412. 85892 60. 000 24,771.54



CONTI D: C23185 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 23185-BI D ESTI MATE RUN 09/ 13/ 2021
PRQJECT: I TS SW2- 304 ESTI MATE NO 0013 17:21: 30
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0140 614-87024  *Fiber Optic Termination Panel (24 Fiber) 37. 000 17. 000
EACH 2.000 1,796. 00
898. 00000 19. 000 17,062. 00

0140 MATERI AL ALLOMNCE Fi ber Optic Term nation Panel 20. 000
EACH -2.000 -499.71
249. 85621 18. 000 4,497. 41

0145 614-87350 *Test Fiber Optic Cable 1. 000 0. 600
LS 0. 100 7,723.50
77, 235. 00000 0.700 54, 064. 50

0150 614-87448 *Fiber Optic Cable (Single Mde) (48 Strands) 68, 400. 000 54, 414. 000
LF 1, 990. 000 5, 970. 00
3. 00000 56, 404. 000 169, 212. 00

0150 MATERI AL ALLOWANCE 13, 985. 441
LF -1,989. 935 -518.02
0. 26032 11, 995. 506 3, 122. 67

0150 MATERI AL ALLOWANCE Fi ber Optic Cable SM 48 Strand 0. 000
LF 0. 000 0. 00
0. 35383 0. 000 0. 00

0150 MATERI AL ALLOWANCE Fi ber Optic Cable SM 48 Strand 0. 000
LF 0. 000 0. 00
0. 49776 0. 000 0.00

0150 MATERI AL ALLOWANCE Fi ber Optic Cable SM 48 Strand 0. 000
LF 0. 000 0. 00
0.45194 0. 000 0. 00

0150 MATERI AL ALLOWANCE Fi ber Optic Cable SM 48 Strand 32, 405. 724
LF -1,989.990 -958. 20
0. 48151 30, 415. 734 14, 645. 48

0150 MATERI AL ALLOWANCE Fi ber Optic Cable SM 48 Strand 0. 000
(mul e tape/tracer
LF 0. 000 0.00

0.22759 0. 000 0.00

0155 614-87693 *Ethernet Switch Type |11 42.000 5. 000
EACH 0. 000 0. 00
1, 622. 00000 5. 000 8,110. 00



CONTI D: C23185 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 23185-BI D ESTI MATE RUN
PRQIECT: I TS SW2- 304 ESTI MATE NO 0013
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0155 MATERI AL ALLOWANCE Et hernet Switch Type |11 (3916) 37.000
EACH 0. 000 0.00
1, 003. 51000 37.000 37,129. 87
0155 MATERI AL ALLOWANCE Servi ce Agreenent 37.000
EACH 0. 000 0. 00
259. 84833 37.000 9,614. 39
0155 MATERI AL ALLOWANCE Base Sof t war e 37.000
EACH 0. 000 0.00
32. 24810 37.000 1,193.18
0160 614-87700 Et hernet Router Ciena 5171 (install only) 14. 000 0. 000
EACH 0. 000 0. 00
62. 00000 0. 000 0. 00
0165 625-00000 *Construction Surveying 1. 000 1. 000
LS 0. 000 0.00
25, 376. 00000 1. 000 25, 376. 00
0170 626- 00000 *Mobi | i zat i on 1. 000 1. 000
LS 0. 000 0. 00
160, 538. 00000 1.000 160, 538. 00
0175 626-01114  *Public Information Managenent (Tier V) 40. 000 28. 000
DAY 6. 000 726. 06
121. 01000 34.000 4,114. 34
0180 630-00000  *Fl aggi ng 1, 400. 000 1, 325. 500
HOUR 0. 000 0. 00
37.00000 1, 325. 500 49, 043. 50
0185 630-00007 *Traffic Control Inspection 10. 000 6. 000
DAY 0. 000 0. 00
241.00000 6. 000 1, 446. 00
0190 630-00012 *Traffic Control Management 212.000 190. 000
DAY 22.000 23, 210. 00
1, 055. 00000 212.000 223, 660. 00
0195 630-80336 *Barricade (Type 3 MB) (Tenporary) 2.000 0. 000
EACH 0. 000 0. 00

241. 00000 0. 000 0. 00



CONTI D: C23185 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 23185-BI D ESTI MATE RUN 09/ 13/ 2021
PRQJECT: I TS SW2- 304 ESTI MATE NO 0013 17:21: 30
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0200 630-80341 *Construction Traffic Sign (Panel Size A) 33. 000 29.700
EACH 0. 000 0. 00
67. 00000 29.700 1, 989. 90
0205 630-80342 *Construction Traffic Sign (Panel Size B) 61. 000 43. 200
EACH 11. 700 2,901. 60
248. 00000 54.900 13, 615. 20
0210 630-80343 *Construction Traffic Sign (Panel Size O 12. 000 0. 900
EACH 0. 000 0. 00
248. 00000 0. 900 223. 20
0215 630-80350 *Vertical Panel 50. 000 16. 200
EACH 0. 000 0. 00
31. 00000 16. 200 502. 20
0220 630-80358  *Advance \Warning Flashing or Sequencing Arrow Panel (C 2.000 1. 800
Type
ype) EACH 0. 000 0. 00
3,013. 00000 1.800 5,423.40
0225 630-80359 *Portabl e Message Sign Panel 26. 000 9. 000
DAY 0. 000 0. 00
121. 00000 9. 000 1, 089. 00
0230 630-80360  *Drum Channel i zi ng Device 50. 000 23. 400
EACH 0. 000 0. 00
67. 00000 23.400 1, 567. 80
0235 630-80380 *Traffic Cone 200. 000 114. 300
EACH 0. 000 0. 00
17. 00000 114. 300 1,943.10
0240 630-85041 Mobi | e Attenuator 150. 000 118. 000
DAY 10. 000 1, 210. 00
121. 00000 128. 000 15, 488. 00
0245 700-70010 F/ A M nor Contract Revisions 20, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0250 700-70016 F/ A Fuel Cost Adjustnent 1, 000. 000 0. 000
FA 0. 000 0. 00

1. 00000 0. 000 0. 00



CONTI D: C23185 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 23185-BI D ESTI MATE RUN 09/ 13/ 2021
PRQJECT: I TS SW2- 304 ESTI MATE NO 0013 17:21: 30
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0255 700- 70023 F/ A On-The-Job Trai nee 3, 200. 000 3, 200. 000
FA 0. 000 0.00
1. 00000 3, 200. 000 3, 200. 00
0260 700-70111 Project First Program 1, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0265 700-70230 F/ A Conmuni cati on Lines 45, 000. 000 27,706. 530
FA 2,462.020 2,462.02
1. 00000 30, 168. 550 30, 168. 55
0270 700-70380 F/ A Erosion Control 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0275 700-70589 F/ A Environnental Health & Safety Managenent 15, 000. 000 3, 715. 100
FA 0. 000 0.00
1. 00000 3,715.100 3,715.10
0285 613-00100 1 1n Elec Cond 740. 000 740. 000
LF 0. 000 0. 00
22.00000 740. 000 16, 280. 00
0290 202-00240 *Rem Asphal t Mat (Pl ani ng) 149. 050 149. 050
SY 0. 000 0.00
20. 24000 149. 050 3,016. 77

CAT 0200 CURRENT AMI $ 2,380,907.50$ 140, 966.93 $ 2,093, 159. 12
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0280 620-00020 Sanitary Facility 2.000 1.000
EACH 0. 000 0. 00
3, 000. 00000 1. 000 3, 000. 00
CAT 0400 CURRENT AMT $ 6, 000. 00 $ 0.00% 3, 000. 00

PROJECT TOTAL CURRENT AMI $ 2, 386,907.50 % 140, 966.93 $ 2, 096, 159. 12



